



Task Name	Duration	Start	Finish	Predecessors	% Complete
DIRECTED STUDY	56 days	Mon 2/24/20	Sat 5/9/20		<u>0%</u>
<u>RESEARCH</u>	15 days	Mon 2/24/20	Fri 3/13/20		<u>0%</u>
Important soft skills for engineers	3 days	Mon 2/24/20	Wed 2/26/20		0%
Salary statistics	3 days	Thu 2/27/20	Mon 3/2/20	3	0%
Job satisfaction statistics	3 days	Tue 3/3/20	Thu 3/5/20	4	0%
Color Theory	3 days	Fri 3/6/20	Tue 3/10/20	5	0%
Design Practices	3 days	Wed 3/11/20	Fri 3/13/20	6	0%
RESEARCH COMPLETE	0 days	Fri 3/13/20	Fri 3/13/20	2	0%
DESIGN STAGE	20 days	Mon 3/16/20	Fri 4/10/20	2	<u>0%</u>
Title Page	1 wk	Mon 3/16/20	Fri 3/20/20		0%
Explanation / Importance	1 wk	Mon 3/23/20	Fri 3/27/20	10	0%
"The Data"	1 wk	Mon 3/30/20	Fri 4/3/20	11	0%
Skill "Concentrations"	1 wk	Mon 4/6/20	Fri 4/10/20	12	0%
DESIGN COMPLETE	0 days	Fri 4/10/20	Fri 4/10/20	9	0%
PAPER	22 days	Mon 3/16/20	Tue 4/14/20	2	<u>0%</u>
Introduction	1 wk	Mon 3/16/20	Fri 3/20/20	2	0%
Discussion	2 wks	Mon 3/23/20	Fri 4/3/20	16	0%
Conclusion	3 days	Mon 4/6/20	Wed 4/8/20	17	0%
Abstract	3 days	Thu 4/9/20	Mon 4/13/20	18	0%
Resources	1 day	Tue 4/14/20	Tue 4/14/20	19	0%
PAPER COMPLETE	0 days	Tue 4/14/20	Tue 4/14/20	15	0%
FINAL FORMATTING	10 days	Wed 4/15/20	Tue 4/28/20	<u>9,15</u>	<u>0%</u>
Flyer	1 wk	Wed 4/15/20	Tue 4/21/20	9	0%
Paper	1 wk	Wed 4/22/20	Tue 4/28/20	23	0%
FINALS WEEK	0 days	Mon 5/4/20	Mon 5/4/20	22	0%