Task Name	Duration	Start	Finish	Predecessors	% Complete
DIRECTED STUDY	**56 days**	**Mon 2/24/20**	**Sat 5/9/20**		**0%**
RESEARCH	**15 days**	**Mon 2/24/20**	**Fri 3/13/20**		**0%**
Important soft skills for engineers	3 days	Mon 2/24/20	Wed 2/26/20		0%
Salary statistics	3 days	Thu 2/27/20	Mon 3/2/20	3	0%
Job satisfaction statistics	3 days	Tue 3/3/20	Thu 3/5/20	4	0%
Color Theory	3 days	Fri 3/6/20	Tue 3/10/20	5	0%
Design Practices	3 days	Wed 3/11/20	Fri 3/13/20	6	0%
RESEARCH COMPLETE	**0 days**	**Fri 3/13/20**	**Fri 3/13/20**	**2**	**0%**
DESIGN STAGE	**20 days**	**Mon 3/16/20**	**Fri 4/10/20**	**2**	**0%**
Title Page	1 wk	Mon 3/16/20	Fri 3/20/20		0%
Explanation / Importance	1 wk	Mon 3/23/20	Fri 3/27/20	10	0%
"The Data"	1 wk	Mon 3/30/20	Fri 4/3/20	11	0%
Skill "Concentrations"	1 wk	Mon 4/6/20	Fri 4/10/20	12	0%
DESIGN COMPLETE	**0 days**	**Fri 4/10/20**	**Fri 4/10/20**	**9**	**0%**
PAPER	**22 days**	**Mon 3/16/20**	**Tue 4/14/20**	**2**	**0%**
Introduction	1 wk	Mon 3/16/20	Fri 3/20/20	2	0%
Discussion	2 wks	Mon 3/23/20	Fri 4/3/20	16	0%
Conclusion	3 days	Mon 4/6/20	Wed 4/8/20	17	0%
Abstract	3 days	Thu 4/9/20	Mon 4/13/20	18	0%
Resources	1 day	Tue 4/14/20	Tue 4/14/20	19	0%
PAPER COMPLETE	**0 days**	**Tue 4/14/20**	**Tue 4/14/20**	**15**	**0%**
FINAL FORMATTING	**10 days**	**Wed 4/15/20**	**Tue 4/28/20**	**9,15**	**0%**
Flyer	1 wk	Wed 4/15/20	Tue 4/21/20	9	0%
Paper	1 wk	Wed 4/22/20	Tue 4/28/20	23	0%
FINALS WEEK	**0 days**	**Mon 5/4/20**	**Mon 5/4/20**	**22**	**0%**